
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604269N EA-18 SQUADRONS

                                COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 215.431 357.502 407.106 368.688 266.305 81.046
 
E3063 EA-18G 215.431 357.502 407.106 368.688 266.305 81.046
 

 
Note: FY03 and FY04 Excuted under 0604270N, E3063. 17.756

 

  R-1 SHOPPING LIST - Item No. 97

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  
The EA-18G is designed to replace the EA-6B aircraft. The EA-18G’s electronic attack upgrades will meet EA-6B (with LR-700, ALQ-99, USQ-113) Airborne Electronic Attack (AEA)
capability to detect, identify, locate and suppress hostile emitters; provide enhanced connectivity to National, Theater and Strike assets; and provide organic precision emitter targeting 
for employment of onboard suppression weapons (HARM) to fullfill operational requirements. The EA-18G will have the capability to operate autonomously or as a major node in a
network centric operation. The performance of the aircraft is compatible with the primary strike/fighter aircraft projected to be in the inventory in the 2010 time period, allowing it to be
fully integrated into specific strike packages. It will also have the capacity to provide broad area coverage for extended periods of time to support numerous strikes or other air
operations in a federated context. The EA-18G is a scaleable, flexible solution that facilitates “Task Organized” force structures. The task organized force structures employ adequate
forces to accomplish a specific task while maintaining the operation and personnel tempo at acceptable levels. The EA-18G is being designed to perform a range of Electronic
Warfare/Electronic Attack functions either simultaneously or independently. The man in the loop operation and advanced information display system will allow real time assessment
of the tactical situation and the appropriate response executed in accordance with the rules of engagement.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February   2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604269N EA-18 SQUADRONS E3063 EA-18G 

                        COST ($ in Millions) FY 2003* FY 2004* FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 17.756 215.431 357.502 407.106 368.688 266.305 81.046
 
RDT&E Articles Qty    

 

  R-1 SHOPPING LIST - Item No. 97

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The EA-18G is designed to replace the EA-6B aircraft. The EA-18G’s electronic attack upgrades will meet or exceed EA-6B (with LR-700, ALQ-99, USQ-113) Airborne Electronic Attack (AEA) capability to
detect, identify, locate and suppress hostile emitters; provide enhanced connectivity to National, Theater and Strike assets; and provide organic precision emitter targeting for employment of onboard
suppression weapons (HARM) to fullfill operational requirements. The EA-18G will have the capability to operate autonomously or as a major node in a network centric operation. The performance of the
aircraft is compatible with the primary strike/fighter aircraft projected to be in the inventory in the 2010 time period, allowing it to be fully integrated into specific strike packages. It will also have the capacity
to provide broad area coverage for extended periods of time to support numerous strikes or other air operations in a federated context. The EA-18G is a scaleable, flexible solution that facilitates “Task
Organized” force structures. The task organized force structures employ adequate forces to accomplish a specific task while maintaining the operation and personnel tempo at acceptable levels. The EA-
18G is being designed to perform a range of Electronic Warfare/Electronic Attack functions either simultaneously or independently. The man in the loop operation and advanced information display system
will allow real time assessment of the tactical situation and the appropriate response executed in accordance with the rules of engagement. 

 *Note:  FY03 was under PE 0604270N, E3063 AEA Follow  On
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February   2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604269N EA-18 SQUADRONS E3063 EA-18G 

 B. Accomplishments/Planned Program

AEA Follow On FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 16.256 185.196 308.849
RDT&E Articles Quantity   

AEA Follow On FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.500 25.500 44.679
RDT&E Articles Quantity   

 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.735 3.974
RDT&E Articles Quantity  

 

  R-1 SHOPPING LIST - Item No. 97

  - (U)  Continue Air Vehicle Design and Integration of ICAP III Avionics into  the  EA-18G.

 - (U)  Continue Software Development of the  EA-18G.

-(U)  Start developmental testing for the  EA-18G.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February   2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604269N EA-18 SQUADRONS E3063 E/A-18G 

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003 FY 2004 FY 2005
Previous President's Budget: 9.78 204.822 350.768
Current BES/President's Budget 17.756 215.431 357.502
Total Adjustments 7.976 10.609 6.734

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -2.314
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -1.047
Reprogrammings 7.976
Reprioritization 12.923 7.781
Congressional increases
Subtotal 7.976 10.609 6.734

Schedule:

Technical:
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Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February   2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604269N EA-18 SQUADRONS E3063 EA-18G 

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
             P-1 LINE ITEM 2: EA-18G          

APN-1 (EA-18G) 8.243 333.980 882.315 1292.063 1568.357

Related  RDT&E
(U) 0604270N E0556 EW Counter Repsonse  
Congress earmarked $5M for Pre-System Development and Demonstration (SDD) Phase I and $2.M BTRs provided funding for EA-6B Follow-on efforts in FY02.
(U) 0604270N E3063 AEA Follow On  
FY03 $10M Congressional Add for pre-SDD Phase II risk reduction activity.

E. ACQUISITION STRATEGY: *

 

  R-1 SHOPPING LIST - Item No. 97

 -  Development of EA-18G is based on the findings of an OSD sponsored Analysis of Alternatives and a Navy sponsored Refinement of Alternatives study.  A sole source contract has been awarded  
to  Boeing( the  platform manufacturer) for system design and development.  Boeing will go under contract with Northrop Grumman to incorporate Electronic Warfare/Electronic Attack systems into 
the Super Hornet. The contract will be structured to minimize the Navy’s up-front investment and  cancellation penalty while reducing costs for the total program life cycle.  The Cost-Plus  Award Fee 
(CPAF) contract arrangement provides incentives based  on cost, schedule, and technical performance.  Starting in 2005 two F/A-18F's will be modified with RDT&E  to incorporate the Electronic 
Warfare/Electronic Attack systems for further development, integration, and testing. 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February   2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604269N EA-18 SQUADRONS E3063 EA-18G 
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hdw Development(Aircraft) SS/CPAF MDA- ST LOUIS 5.108 13.388 04/03 156.166 12/03 261.804 12/04 695.012 1,131.478 1,131.478

SDD Award Fee SS MDA- ST LOUIS 13.077 12/04 74.104 87.181 87.181

Primary Hdw Development(Aircraft) Various Various 0.315 12/03 0.922 12/04 1.871 3.108

Primary Hdw Development(ALQ-99) WX NSWC CRANE 3.027 12/03 3.403 12/04 6.665 13.095

Systems Engineering WX NAWCWD-CHINA LAKE 0.210 0.420 05/03 3.399 11/03 9.157 11/04 47.510 60.696

Systems Engineering WX NSWC CRANE 0.250 0.301 05/03 0.861 12/03 1.533 12/04 6.820 9.765

Systems Engineering WX NAWCWD-POINT MUGU 0.250 0.250 05/03 5.701 12/03 6.640 12/04 23.796 36.637

GFE Various Various 2.800 Various 0.600 Various 3.400

0.000

0.000

0.000

  Subtotal Product Development 5.818 14.359 172.269 297.136 855.778 1,345.360

0.000

Software Development SS/CPAF MDA- ST LOUIS 1.500 06/03 25.500 01/04 44.679 01/05 112.160 183.839 183.839

Integrated Logistics WX Various 0.069 05/03 0.611 01/04 0.706 01/05 2.491 3.877

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.000 1.569 26.111 45.385 114.651 187.716
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Remarks: 

Remarks:
Prior Years costs were under  PE 0604270N,  E0556,  EW Counter Response and PE 0604270N, E3063 AEA Follow  On.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February   2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604269N EA-18 SQUADRONS E3063 EA-18G 
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD-PAX RIVER 1.505 01/04 4.427 01/05 94.792 100.724

Developmental Test & Evaluation WX NAWCWD-CHINA LAKE 5.093 5.093

Developmental Test & Evaluation MIPR ADEC 1.700 01/04 1.700

Developmental Test & Evaluation TBD NASA AMES 3.761 05/04 3.761

Operational Test & Evaluation WX OPTEVOR , NORFOLK VA 0.186 03/04 0.240 03/05 10.756 11.182

0.000

0.000

  Subtotal T&E 0.000 0.000 7.152 4.667 110.641 122.460

Contractor Engineering Support Various Various 0.220 0.247 05/03 2.121 12/03 2.175 12/04 8.042 12.805

Program Management Support WX NAWCAD-PAX RIVER 0.936 1.500 05/03 2.747 11/03 2.831 11/04 13.190 21.204

Government Engineering Support WX NAWCAD-PAX RIVER 4.695 12/03 4.968 12/04 19.643 29.306

Travel WX NAVAIR, PAX RIVER MD 0.050 0.081 VAR 0.336 VAR 0.340 VAR 1.200 2.007

0.000

0.000

  Subtotal Management 1.206 1.828 9.899 10.314 42.075 65.322

Total Cost 7.024 17.756 215.431 357.502 1,123.145 1,720.858
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Remarks:

Remarks:
Prior Years costs were under  PE 0604270N,  E0556,  EW Counter Response and PE 0604270N, E3063 AEA Follow  On.

Remarks:
Note 1:  FY02 costs  were under PE 0604270N,  E0556,  EW Counter Response
Note2:  FY03 and FY04 costs were under PE 0604270N, E3063 AEA Follow  On.
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February   2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604269N EA-18 SQUADRONS E3063 EA-18G 

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Development Phases

EA-1 and 2
Full System Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

SDD    FY 06

LRIPI    FY 07

LRPII      FY 08

FRP      FY 09

LRIP I(12)
Deliveries SDD(4)
 

  R-1 SHOPPING LIST - Item No. 97
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

MS B IOC

Development Test/ Combined  DT/OT

 OPEVAL

LRPII

SDD

LRIP I

System Development & Demonstration
Pre SDD

MS CPDR CDR

     LRIP I

FRP AEA

FRP

Aeromechanical/LAB/M&S

EA-1 EA-2

EOA OT-C1OA

FRP A/C

Deliveries Deliveries

AEA ECP Award
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604269N EA-18 SQUADRONS E3063 EA-18G 
Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Pre System Development & Demonstration Phase(Pre-SDD) 1Q-4Q 1Q
System Development & Demonstration Phase(SDD) 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-3Q
Developmental Testing 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-2Q
Milestone B (MSB) 1Q
Preliminary Design Review (PDR) 2Q
Critical Design Review (CDR) 4Q
SDD Contract Award 1Q-4Q 1Q-4Q 1Q-2Q
Early Operational Assessment (EOA) 2Q
SSD Production (AEA) Contract Award 3Q
EA-1 Delivery 3Q
EA-2 Delivery 4Q
LRIP I Aircraft Contract Award 1Q-4Q 1Q-4Q 1Q-4Q
Operational Assessment (OA) 2Q
Milestone C (MSC) 3Q
Start Low-Rate Initial Production II (LRIPII) 1Q
Operational Testing (OT-C1) 1Q
SDD Production Delivery 1Q-2Q
Operational Evaluation  (OPEVAL) 4Q 1Q-2Q
FRP Aircraft Contract Award 1Q
Low-Rate Initial Production I Delivery 1Q-4Q
Full Rate Production (FRP) Decision 3Q
FRP AEA Contract Award 3Q
IOC 4Q
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February   2004
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